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U.S. ENVIRONMENTAL PROTECTION AGENCY
SPECIAL POLREP

I. HEADING : : o B

DATE: December 21, 1990
FROM: Angel Rodriguez, EPA 0OSC
TO: C. Sidamon-Eristoff, RA C. Fitzsimmons, 2 ERR-RPB
R. Caspe, EPA L. Miller, NJDEP
R. Salkie, EPA M. Commandatore, NJDEP
B. Sprague, 2 ERR-RPB R. Swales, OEM
J. Marshall, EPA ERD, Washington,
J. Frisco, EPA (E-Mail)
E. Stamataky, 2 ORC-NJSUP TAT
SUBJECT: Conus Chemical Company,

Newark, New Jersey

POLREP No.: POLREP Fourteen (14)
(Restart - Phase II)

IXI. BACKGROUND

Site Number: ZZ

Delivery Order No.: N/A

Response Authority: CERCLA/SARA

NPL Status: Non-NPL

Phase I Start Date: February 19, 1990 (Initial)
Finish Date: March 30, 1990

Phase II Start Date: November 26, 1990 (Restart)

State Notification: NJDEP Notified

Local Notification Newark Office of Emergency

(of site activities): Management: February 26, 1990

Police, Fire, Medical
Notified: February 26, 1990

IXI. INCIDENT INFORMATION:
A. Nature of Incident

On January 31, 1990, the Newark Fire Department
notified the New Jersey Department of Environmental
Protection (NJDEP) of a fire already in progress at the
facility. NJDEP in turn notified the U.S.
Environmental Protection Agency (EPA), who also
responded to the site. Once the fire was extinguished
a general site inventory was undertaken. Approximately
1700 drums and 1000 smaller containers were found
abandoned at the facility with incompatible materials
being stored near each other. Many of the drums and
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containers were also found to be in poor condition.

B. Situation

The Conus Chemical Company was a chemical broker
located in a highly industrial and residential area at
96 Roanoke Avenue in Newark, Essex County, New Jersey.
On December 31, 1990, Conus Chemical Company was
legally evicted from the location due to non-payment of
rent.

IV. Response Information
A. Actions Taken
1. Initial Actions (Phase I):

a. On February 19, 1990, the U.S. EPA initiated
the restoration of the site to a non-
energency status by mobilizing ERCS to site
for segregating the materials into compatible
groups and overpack any leaking or damaged
containers. An agreement was arranged
between EPA and CONRAIL since the site
buildings were located adjacent to the
Conrail rail lines. Once the border of the
‘site was delineated, a fence was erected
along the border for site security.

b. TAe initial site stabilization of the Conus
Chemical Company site, denoted Phase I, was
completed on March 30, 1990 and was funded by
the U.S. EPA under CERCLA/SARA. Phase II of
the project includes packaging, transporta-
tion and disposal of all materials remaining
on site and will be funded by the Potentially
Responsible Party (PRP), Norpak. (See
prrevious POLREPs, also.)

2. Phase ZI Actions

a. The PRP initiated removal operations for
Phase II at the Conus Chemical site on
November 26, 1990. The removal contractor
selected by the PRP is International
Technologies (IT).

b. EPA researched the disposal facilities on a
list provided by IT for EPA compliance of the
facilities prior to the consideration of
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these facilities by the PRP, Norpak. The EPA
On Scene Coordinator (0SC) contacted EPA
Region VI and was given approval by EPA for
ENSCO accepting RCRA wastes. EPA granted
permission to the PRP for the disposal of Lab
Pack materials at ENSCO in Little Rock,
Arkansas. :

c. After the EPA OSC met with the PRP and
personnel of IT on November 26, 1990, EPA
requested weekly reports of site activities
be sent to the EPA 0SC for weekly updates of
site progress. Weekly activity update
reports will also be sent to the Newark
Office of Emergency Management, Bob Swales,
to maintain up-to-date information on
potential hazards or difficulties associated
with the Conus Chemical site, due to the high
density of both industry and residents in the
area surrounding the site.

d. The initial removal of a pile of debris from
the courtyard area beside building #5
revealed predominantly empty drums, but
included 12 non-empty containers, which were
separated from the empties.

Next Steps

1.

EPA will continue to monitor site activities
during the PRP contractor stabilization and
removal operations.

EPA will also continue to verify and approve the
compliance of disposal facilities considered by
the PRP for acceptance of RCRA wastes prior to
arranging for transportation of site contaminants
for disposal.

EPA may assist in locating information for
disposal of site materials, if needed, but the
responsibility of arranging for disposal
acceptance sample analysis, transportation, and
disposal for site materials lies with the PRP.

Finalization of the On Scene Coordinator (0OSC)
Report for the Conus Chemical site is in progress.

Key Issues

l.

Thus far the PRP contractor International

3
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Technologies Corporation (IT) has opened remotely,
sampled and hazcatted approximately 377 of the 491
unknown drums in the courtyard area on site.

2. Approximately 1705 drums and 1000 containers of
lab chemicals are on the inventory list provided
to IT by EPA. o -

3. To date, 4 waste streams have been identified with
' a composite sample made for 1 stream to determine
compatibility for disposal acceptance.

4, Approximately 30 érums have been labpacked thus
far from known lab chemicals in building #5 on
site.

5. The PRP®, Norpak arranged a contract with ENSCO for

receiving the lab packed materials from the site.
A drum and lab chemical tracking list have been
constructed by IT with the use of Lotus 1-2-3 for
recording hazcatting results and identifying
information for drums and lab chemicals for
disposal tracking purposes.

V. Cost Information

Since Conus Chemical is a PRP cleanup, only the EPA and
TAT charges are tracked in this report.

Cost to Date

EPA (Salary/Travel) $ 1,800.00

TAT (Travel/Salary) $ 10,807.54

TOTAL EPA & TAT COSTS: $ 12,607.54
FURTHER

POLREPS C\/ 00) @N L\
FINAL POLREP __ FORTHCOMING_ X SUBMITTED BY  ‘ampetl-

Angel! RodrigueZ, 0SC
Response and
Prevention Branch

DATE RELEASED //d c / 7/
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U.S. ENVIRONMENTAL PROTECTION AGENCY

I. HEADING

II.

III.

PROGRESS P
DATE: January 7, 1991
FROM: 'Angel Rodriguez

TO: C. Sidamon-Eristoff, RA
R. Caspe, EPA
R. Salkie, EPA
B. Sprague, 2 ERR-RPB
J. Marshall, EPA

OLREP

C. Fitzsimmons, 2 ERR-RPB
L. Miller, NJDEP

M. Commandatore, NJDEP

R. Swales, OEM

ERD, Washington,

J. Frisco, EPA (E-Mail)

E. Stamataky, 2 ORC-NJSUP TAT
SUBJECT: Conus Chemical Company,

Newark, New Jersey

POLREP No.: POLREP Fifteen (15) (Phase II)
BACKGROUND
Site Number: 22
Delivery Order No.: N/A
Response Authority: CERCLA/SARA
NPL Status: Non-NPL

Phase I Start Date:
Finish Date:

Phase II Start Date:

RESPONSE INFORMATION:

A. S8ituation

February 19, 1990 (Initial)
March 30, 1990
November 26, 1990 (Restart)

The Conus Chemical Company was a chemical broker
located in a highly industrial and residential area at
96 Roanoke Avenue in Newark, Essex County, New Jersey.
On December 31, 1990, Conus Chemical Company was

legally evicted from the
rent.

B. Actions Taken

location due to non-payment of

1. Initial Actions (Phase I):

(See Previous POLREP)
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2. Phase II Actions

a. EPA continues to research the disposal
facilities as they are added to the list
provided by IT for EPA compliance of the
facilities prior to presentation to the PRP,
Norpak, as viable options. '

b. Weekly summary reports of site activities
continue to be sent to the EPA 0SC for
updates of site progress. Bob Swales from
the Newark Office of Emergency Management
(OEM) also receives the weekly summary
reports to maintain up-to-date information on
potential hazards or difficulties associated
with the Conus Chemical site, due to the high
density of both industry and residents in the
area surrounding the site.

C. Next Steps

1. EPA will continue to monitor site activities
during the PRP contractor stabilization and
removal operations.

2. EPA will also continue to verify and approve the
compliance of disposal facilities considered by
the PRP for acceptance of RCRA wastes prior to
arranging for transportation of site contaminants
for disposal.

3. EPA may assist in locating information for
disposal of site materials, if needed, but the
responsibility of arranging for disposal
acceptance sample analysis, transportation, and
disposal of site materials lies with the PRP.

4. Finalization of the On Scene Coordinator (0OSC)
Report for the Conus Chemical Site is in progress.

D. Key Issues

1. Thus far the PRP contractor International
Technologies Corporation (IT) has opened remotely,
sampled and hazcatted approximately 425 of the 491
unknown drums in the courtyard area on site.

These drums have been segregated into hazard
classes and staged in building #17 (also owned by
the PRP) across the alley from building #15.
Remote drum opening and hazcatting continues.
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Approximately 1705 drums and 1000 containers of
lab chemicals are on the inventory list provided
to IT by EPA. Discrepancies between chemicals
labpacked and the drum hazcatting results compared
with the inventory list comprised by ERCS have
occurred and documentation of the differences are
carefully logged.

Presently, bids are continuing to be received for
disposal facilities for the various waste streams
present at the Conus Chemical Company site. Bids
are collected and organized by IT for presentation
to the PRP funding the removal. The lowest bids
are preferred, but EPA compliance of the disposal
facilities being considered is a must before the
bids can be considered in the pool of choices
placed before the PRP.

On Janvary 4, 1991, asbestos was identified in a
sample collected from the insulation surrounding
the pipes along the walls and ceilings in
buildings #5, 7, 8 and 15. An asbestos survey was
then performed by asbestos certified IT personnel
plus the IT Health & Safety Officer. The asbestos
located in buildings #5, 8 and 15 is out of reach
from disturbance by the work crew in all work
areas, plus the asbestos is in a non-friable
condition. The friable asbestos is small in
quantity and is isolated to one area in building
#7. Alr sampling was performed in each building
near any possible source which could potentially
create airborne asbestos contamination. Level C
PPE at a minimum must be worn in the buildings
containing asbestos until air sampling results
return, which may reduce the minimum level of PPE
to level D. '

The PR?, Norpak signed the service agreement with
ENSCO on January 3, 1991 for receiving lab packed
materials from the site. The lab packing of
chemicals could then proceed at a quicker pace.

Approximately 40 drums have been labpacked thus
far from known lab chemicals in building #5 on
site.

The drum and lab chemical tracking lists are

constantly updated and are used for the
segregation of the drums into waste streams.
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IV. Cost Information

Since Conus Chemical is a PRP cleanup, only the EPA and
TAT charges are tracked in this report.
; T T ' Cost to Date

EPA (Salary/Travel) $ 2,000.00

TAT (Travel/Salary) $ 13,422.00
(as of 1/4/91)

TOTAL EPA & TAT COSTS $ 15,422.00

FURTHER : A ,)
POLREPS @‘M @@ //\/
FINAL POLREP FORTHCOMING X SUBMITTED RY ) =

Angel”Rodriguez, OSC
Response and
Prevention Branch

DATE RELEASED /// ¢ /?/
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U.S. ENVIRONMENTAL PROTECTION AGENCY
PROGRESS POLREP

I. HEADING

DATE: January 18, 1991
FROM: Angel Rodriguez, EPA 0OSC
TO: C. Sidamon-Eristoff, RA C. Fitzsimmons, 2 ERR-RPB
R. Caspe, EPA L. Miller, NJDEP
R. Salkie, EPA M. Commandatore, NJDEP
B. Sprague, 2 ERR-RPB R. Swales, OEM
J. Marshall, EPA ERD, Washington,
J. Frisco, EPA (E-Mail)
E. Stamataky, 2 ORC-NJSUP ~ TAT
SUBJECT: Conus Chemical Company,
Newark, New Jersey
POLREP No.: POLREP Sixteen (16) (Phase II)

II. BACKGROUND

Site Number: ' 22

Delivery Order No.: N/A

Response Authority: CERCLA/SARA

NPL Status: Non-NPL ,

Phase I Start Date: February 19, 1990 (Initial)
Finish Date: March 30, 1990

Phase II Start Date: November 26, 1990 (Restart)

III. RESPONSE INFORMATION:

A. 8ituation
The Conus Chemical Company was a chemical broker located in
a highly industrial and residential area at 96 Roanoke
Avenue in Newark, Essex County, New Jersey. On December 31,
1990, Conus Chemical Company was legally evicted from the
location due to non-payment of rent.

B. Actions Taken
1. Initial Actions (Phase I):

(See Previous POLREP)
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Phase II Actions

a. The U.S. Environmental Protection Agency (EPA)
continues to verify the compliance of disposal
facilities. After compliance is verified,

" International Technologies (IT) organizes and
presents the disposal bids to Norpak, the
potentially responsible party (PRP), for
consideration. IT adds disposal facilities to the
list as needed.

b. IT's weekly summary reports of site activities
continue to be sent to the EPA On-Scene
Coordinator (0OSC). Bob Swales from the Newark
Office of Emergency Management (OEM) also receives
the reports to maintain updated information on
potential hazards or difficulties associated with
the site.

Steps

EPA will continue to monitor site activities during the
PRP contractor stabilization and removal operations.

EPA will continue to verify and approve the compliance
of disposal facilities considered by the PRP for
acceptance of RCRA wastes prior to Norpak signing
contracts with the facilities.

EPA may assist in locating information for disposal of
site materials, if needed, but the PRP is responsible
for organizing disposal acceptance sample analysis,
transportation, and disposal for materials.

Finalization of the 0OSC Report for the Conus Chemical
site is in progress.

Key Issues

1.

IT opened remotely and sampled 497 unknown drums at the
Conus Chemical Company site. Once field tests were
performed on the drum contents, they were segregated
and staged in building #17. During segregation
operations, seven unknown drums were found in building
#5 and were relocated to the courtyard. Once
segregation operations were complete, the unknowns were
sampled and field tested for determining the hazard
classification for disposal.
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Approximately 1,705 drums and 1,000 containers of lab
chemicals are on the inventory list provided to IT by
EPA. large discrepancies between the inventory list
and the contents of containers on site were noted.
Duplicate numbered drums were found and renumbered for
drum tracking purposes.

Disposal bids continue to be received for the
identified waste streams. IT organizes the bids for
presentation to Norpak for approval.. The lowest bids
are preferred, but EPA compliance of the disposal
facilities is a must before the bids can be presented
to Norpak.

A piece of insulation fell from a pipe on the wall in
building #7 and was sent for laboratory analysis. The
results revealed a content of 35 percent chrysotile
(asbestos). An asbestos inspection of buildings #4, 5,
7, 8, and 15 was performed by a certified IT asbestos
inspector for the health and safety of the IT personnel
working in these buildings. Only building #7 was noted
as containing asbestos pipe insulation in a friable
form. The other buildings contain pipe insulation,
which may contain asbestos, but since the insulation is
in a non-friable form and is not likely to be contacted
by IT personnel, only building #7 poses a potential
health threat. Air samples were collected in buildings
4, 5, 7, 8, 15, and 17 on January 7, 1991 and were
sent for asbestos laboratory analysis. The friable
asbestos in building #7 was coated with a sealant to
prevent further airborne contamination. Results for
the asbestos air samples all returned with levels well
below advisory limits. During the turnaround time for
the asbestos analysis, the work performed in all
buildings was conducted with level C personal
protective equipment (PPE) at a minimum. Once the
laboratory results returned "clean", all buildings were
returned to a minimum protection of Level D PPE.

Norpak signed a service agreement with Ensco on January
3, 1991 for receiving labpacked materials from the
Conus Chemical site. The labpacking of chemicals could
then proceed once the packing criteria were defined.

Approximately 65 drums of labpacked materials have been
generated. Initially, the number of drums on the
tracking list was 1,705. Duplicate numbered drums were
found at the site. Once the duplicate numbers were
corrected, the number of drums on the tracking list
increased. Including the labpacks, the total drum
count is approximately 1,800 drums.
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7. The drum tracking list is constantly updated and used
for the segregation of the drums into waste streams.
The chemicals on site have been segregated into 11
waste streams. More waste streams will be generated as
the drums are segregated using field testing and
compatibility laboratory analysis results. The drums
identified by field testing continue to be restaged
into waste steams. General segregation in building #5
has been completed. The drums in building #7 continue
to be segregated.

8. Disposal compatibility samples were collected by
compositing samples representative of each waste
stream. To date, 17 compatibility samples have been
collected.

IV. Cost Information
Because Conus Chemical is being cleaned up by the PRP, only

EPA and TAT charges are tracked in this report.

Cost to Date

EPA (Salary/Travel) $ 2,600.00
(as of 1/18/91)

TAT (Travel/Salary) $ 17,740.00
' (as of 1/18/91) ‘

TOTAL EPA & TAT COSTS $ 20,340.00

FURTHER o
POLREPS Cz QJ;“@}j#/”“/
FINAL POLREP____ FORTHCOMING__X SUBMITTED BY Vet

Angel Rodrigquez, OSC
Response and
Prevention Branch

DATE RELEASED__ H///g/%/
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- | U.8. ENVIRONMENTAL PROTECTION AGENCY

POLIUTION REPORT

DATE: February 1, 1991

Region II TO: C. Sidamon-Eristoff, RA
Response and Prevention
R. Caspe, EPA

Edison, New Jersey 08837 R. Salkie, EPA
B. Sprague, 2 ERR-RPB
J. Marshall, EPA
J. Frisco, EPA
ERD, Washington,

(E-mail)
(201) 548-8730 - Commercial and FTS . E. Stamataky, 2 ORC-NJSUP
24 Hour Emergency C. Fitzsimmons, 2 ERR-RPB

I.. Miller, NJDEP
M. Commandatore, NJDEP
R. Swales, OEM

TAT
POLREP NO: Seventeen (17)
INCIDENT NAME: Conus Chemical Co.
SITE NO: VA4
POLLUTANT: Acids, Corrosives, Flammable Liquids,

Oxidizers, Cyanides, Air & Water Reactives,
Lab Chemicals, and Unknowns

CLASSIFICATION: Major

SOURCE: Conus Chemical Company

LOCATION: Newark, New Jersey

AMOUNT: Approximately 1,705 Drums, plus approximately
1,000 lab chemical containers

WATER BODY: Passaic River ‘

1. BACKGRQOUND:

A. The owner of the former Conus Chemical facility,
Norpak, entered into an U.S. Environmental Protection
Agency (EPA) Administrative Order on Consent (AOC) as
the Potentially Responsible Party (PRP) in October
1990.

B. Phase II operations under the AOC began on November 26,
1990 and are still in progress. The restart of the
project requires the removal of chemicals located in
buildings #4, 5, 7, 8, 13, and 15. Norpak contracted
International Technologies Corporation (IT) to perform
the Phase II cleanup operations. Previously, Norpak
contracted two other cleanup contractors, but because
Norpak failed to pay contractor expenses incurred
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during cleanup operations, the contractors ceased work
at the site. Similar difficulties occurred between
Norpak and IT. Norpak also created difficulties when
requested to meet with IT for reviewing disposal
facility bids and in approving and contracting disposal
facilities for accepting the wastes. These matters
have been partially resolved.

C. (See previous POLREPs.)

2. ACTIONS TAKEN:

A, The PRP, Norpak, has reduced the security guard hours
at the site to a minimum during weekdays. During
weekends, 24-hour site security is maintained.

B. The New Jersey Department of Environmental Protection
(NJDEP) scheduled an Environmental Conservation &
Recovery Act (ECRA) inspection of building #17, also
owned by Norpak, for January 23, 1991. Norpak gave IT
approval to store drums in the building. Consequently,
approximately 490 drums were there on the day the
inspection was to occur. Because of the large number

- of drums, the NJIDEP rescheduled the ECRA inspection.
The EPA and the Newark Office of Emergency Management
(OEM) were notified of the inspection and its
postponement.

cC. EPA continues to verify the compliance of disposal
facilities. After compliance is verified, IT organizes
and presents the disposal bids to Norpak for
consideration. IT adds disposal facilities to the list
as needed. ~

D. IT's weekly summary reports of site activities continue
to be sent to the EPA On-Scene Coordinator (0SC). Bob
Swales from the Newark OEM also receives the reports to
maintain updated information on potential hazards or
difficulties associated with the site.

E. IT is continuing to collect bids from disposal
facilities for the identified waste streams. The
materials on the drum list have been segregated by
specification numbers (spec #s) into 50 waste streams.
Further chemical segregation will increase the number
of spec #s as the project progresses. Disposal
facility bids were received for spec #s 00, 0, and 1

through 15. Specification letters were sent to
disposal facilities for spec #s 11-15 by January 24,
1991. ,

2
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F. The disposal of the flammable liquids, spec #s 0 and
00, was approved by Norpak on January 22, 1991 for
shipment to Cycle Chem, but complications were
encountered. The kiln at Cycle Chem's Keystone Cement
facility was shut down for two months for brick
replacement, delaying the shipment of approximately 275
drums of flammable liquids. At the request of IT,
Cycle Chem submitted a second bid for the disposal of
spec #s 0 and 00 at an alternate facility. Because the
second Cycle Chem bid was higher than Clean Harbors',
Norpak chose to send the waste to Clean Harbors.
Disposal shipment of spec #s 0 and 00 is pending Norpak
signing a contract with Clean Harbors. IT and Norpak
are scheduled to meet on Tuesday, February 5, 1991 to
discuss disposal arrangements.

G. Approximately 80 drums of labpacked materials have been
generated.

H. To date, 20 compatibility samples, representative of
the waste streams, have been collected for disposal
analysis.

I. During segregation operations, unlabelled and duplicate
numbered drums were found and restaged in the courtyard
for sampling. Field tests will be performed on the
samples. to determine the hazard classification for
disposal. A few of the unknown lab chemicals were also
field tested for segregation into compatibility groups
for labpacking.

J. The on-site treatment of a 10-gallon drum of dioxin
precursor is being investigated under the guidance of
EPA.

K. The recycling of drum #635, potentially containing iron

pentacarbonyl, an air reactive, is still being
considered by the PRP and is pending bid approval.

L. Disposal options for protective clothing used during
site operations and for miscellaneous gas cylinders
found throughout the site are also being considered.

FUTURE PIANS AND RECOMMENDATIONS:

A. EPA will continue to monitor site activities during the
PRP contractor stabilization and removal operations.

B. EPA will continue to verify and approve the compliance
of disposal facilities considered by the PRP for
acceptance of RCRA wastes prior to Norpak signing
contracts with the facilities.
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C. EPA may assist in locating information for disposal of
site materials, if needed, but the PRP is responsible
for organizing disposal acceptance sample analysis,
transportation, and disposal of materials.

D. Finalization of the 0OSC Report for the Conus Chemical
site is in progress.
4.  COST INFORMATION:
Because Conus Chemical site is being cleaned up by the PRP,
only EPA and TAT charges are tracked in this report.
Cost to Date
EPA (Salary/Travel) $ 3,200.00
(as of 2/1/91)

TAT (Travel/Salary) $ 25,548.00
(as of 2/1/91)

TOTAL EPA & TAT COSTS $ 28,748.00

FURTHER \ )
POLREPS (;’/xl? »Q;ZQ%//N“
5:

FINAL POLREP FORTHCOMING__ X SUBMITTED BY

Angel Rodriguez,
0S8C, Response and
Prevention Branch

DATE RELEASED




S U.8. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: February 15, 1991

Region II TO: C. Sidamon-Eristoff, RA
Response and Prevention
R. Caspe, EPA

Edison, New Jersey 08837 R. Salkie, EPA

' B. Sprague, 2 ERR-RPB

J. Marshall, EPA
J. Frisco, EPA
ERD, Washington,

(E-mail)
(201) 548-8730 - Commercial and FTS E. Stamataky, 2 ORC-NJSUP
: 24 Hour Emergency C. Fitzsimmons, 2 ERR-RPB

L. Miller, NJDEP
M. Commandatore, NJDEP
R. Swales, OEM

TAT
POLREP NO: Eighteen (18)
INCIDENT NAME: Conus Chemical Co.
SITE NO: VA
POLLUTANT: Acids, Corrosives, Flammable Liquids,

Oxidizers, Cyanides, Air & Water Reactives,
Lab Chemicals, and Unknowns

CLASSIFICATION: Major
SOURCE: Conus Chemical Company
LOCATION: Newark, New Jersey
AMOUNT: Approximately 1,705 Drums, plus approximately
1,000 lab chemical containers
WATER BODY: Passaic River
1. BACKGROUND:
A. (See previous POLREPs.)

2. ACTIONS TAKEN:

“A. International Technologies (IT) performs air monitoring with
the HNU and CGI each morning, prior to beginning site
activities. Air monitoring of the entire site and its
perimeters is performed periodically throughout the work
day. Air monitoring of work areas is also performed during
bulking and labpacking operations.
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IT continues to collect bids for disposal facilities for -the
identified waste streams. The materials on the drum list
have been segregated by specification numbers (spec #s) into
71 waste streams. Further segregation of site chemicals
will increase the number of spec #s as the project
progresses. The PRP, Norpak, approved disposal facilities
for waste stream spec #s 00, 0, 1 through 14, and for the
labpacks. Specification letters were sent to disposal
facilities for spec #s 15-48. As the bids return from the
disposal facilities, IT organizes them for presentation to
Norpak for approval.

Stout Environmental was awarded the contract for spec #s 1-
6, and 8-14. A representative from Stout Environmental

visited the site on February 8, 1991 to begin the disposal

approval process for the contracted waste streams.

Waste stream bids for spec #s 0 and 00, U-listed and D-
listed flammable liquid wastes, have been presented to
Norpak and are being considered.

Approximately 119 drums of labpacked materials have been
generated.

To date, 23 composite samples were collected for disposal
analysis. Partial analytical laboratory results were
received for 13 of the 23.

FUTURE PIANS AND RECOMMENDATIONS:

A.

EPA will continue to monitor site activities during the PRP
contractor stabilization and removal operations.

EPA will continue to verify and approve the compliance of
disposal facilities considered by the PRP for acceptance of
RCRA wastes, prior to Norpak signing contracts with the
facilities.

EPA may assist in locating information for disposal of site
materials, if needed, but the PRP is responsible for
organizing for disposal acceptance sample analysis,
transportation, and disposal of site materials.

Finalization of the OSC Report for the Conus Chemical site
is in progress.
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4. COST INFORMATION:

Because Conus Chemical site is being cleaned up by the PRP, only
the EPA and TAT charges are tracked in this report.

Cost to Date

EPA (Salary/Travel) $ 3,800.00
(as of 2/15/91)

TAT (Travel/Salary) $ 29,590.00
(as of 2/15/91)

TOTAL EPA & TAT COSTS $ 33,390.00

FURTHER A |
POLREPS Qw 32/{{//",

FINAL POLREP FORTHCOMING__X SUBMITTED BY

Angel Rodriguez, OSC
Response and
Prevention Branch

DATE RELEASED
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U.8. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: March 8, 1991

Region II TO: C. Sidamon-Eristoff, RA
Response and Prevention
R. Caspe, EPA

Edison, New Jersey 08837 R. Salkie, EPA
B. Sprague, 2 ERR-RPB
J. Marshall, EPA

- J. Frisco, EPA

ERD, Washington,

(E-mail)
(201) 548-8730 -~ Commercial and FTS E. Stamataky, 2 ORC-NJSUP
24 Hour Emergency C. Fitzsimmons, 2 ERR-RPB
L. Miller, NJDEP
M. Commandatore, NJDEP
R. Swales, OEM
TAT
POLREP NO: Nineteen (19)
INCIDENT NAME: Conus Chemical Co.
SITE NO: vy
POLLUTANT: Acids, Corrosives, Flammable Liquids,

Oxidizers, Cyanides, Air & Water Reactives,
Lab Chemicals, and Unknowns

CLASSIFICATION: Major

SOURCE: Conus Chemical Company

LOCATION: Newark, New Jersey

AMOUNT: Approximately 1,705 Drums, plus approximately
1,000 lab chemical containers

WATER BODY: Passaic River

1. BACKGROUND:

A. (See previous POLREPs.)

2. ACTTIONS TAKEN:

A. Norpak approved the shipment of flammable liquids, spec #s 0
and 00, to Clean Harbors. Three separate loads of flammable
liquids were bulked in vacuum trucks and shipped to Clean
Harbors' facility in Brain Tree, Massachusetts. Approximate
load sizes and dates shipped are: 5,000 gallons on February
27; 5,000 gallons on March 4; and 1,500 gallons on March 6,
1991.
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Two truckloads of empty drums were removed from the site by
JTM Drum Co. on March 1 and March 7, 1991. Approximately
115 empty drums were generated from the first shipment of
flammable liquids, 113 on the second shipment and 30 on the
third.

Approximately 172 drums of labpacked materials have bzen
generated from laboratory chemicals, initially on sit=, and
from disposal analysis samples returned by the analytical
laboratory. Shipment of the labpacks to Ensco is
anticipated to begin on March 26 or 27, 1991.

FUTURE PILANS AND RECOMMENDATIONS:

A.

EPA will continue to monitor site activities during the PRP
contractor stabilization and removal operations.

EPA will continue to verify and approve the compliance of
disposal facilities considered by the PRP for acceptance of
RCRA wastes prior to Norpak signing contracts with the
facilities.

EPA may assist in locating information for disposal of site
materials, if needed, but the PRP is responsible for
arranging for disposal acceptance sample analysis,
transportation, and disposal of site materials.

Finalization of the OSC Report for the Conus Chemical site
is in progress. '

Once removal operations are completed at the Conus Chemical
site, IT will present a final summary report to the EPA 0SC,
including a summary chart of compliance verifications of
disposal facilities and summary sheets for disposal tracking
of wastes.
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4. COST INFORMATION:

Because Conus Chemical site is being cleaned up by the PRP, only
the EPA and TAT charges are tracked in this report.

Cost to Date

EPA (Salary/Travel) $ 4,700.00
(as of 3/8/91)

TAT (Travel/Salary) $ 35,671.00
(as of 3/8/91)

TOTAL EPA & TAT COSTS $ 40,371.00

FURTHER e
POLREPS <2;fk£?‘\}%%L’“
FINAL POLREP____ FORTHCOMING__X SUBMITTED BY (

Angel ‘Rodriguez, 0SC
Response and
Prevention Branch

DATE RELEASED
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U.S5. ENVIRONMENTAL PROTECTION AGENCY

POLILUTION REPORT

DATE: March 22, 1991

Region II TO: C. Sidamon-Eristoff, RA
Response and Prevention
R. Caspe, EPA
Edison, New Jersey 08837 R. Salkie, EPA
B. Sprague, 2 ERR-RPB
J. Marshall, EPA
J. Frisco, EPA
ERD, Washington,

(E-mail)
(201) 548-8730 - Commercial and FTS E. Stamataky, 2 ORC-NJSUP
‘ 24 Hour Emergency C. Fitzsimmons, 2 ERR-RPB

L. Miller, NJDEP
M. Commandatore, NJDEP
R. Swales, OEM

TAT
POLREP NO: Twenty (20)
INCIDENT NAME: Conus Chemical Co.
SITE NO: ZZ
POLLUTANT: Acids, Corrosives, Flammable Liquids,

Oxidizers, Cyanides, Air & Water Reactives,
Lab Chemicals, and Unknowns

CLASSIFICATION: Major
SOURCE: Conus Chemical Company
LOCATION:. Newark, New Jersey
AMOUNT: Approximately 1,705 Drums, plus approximately
1,000 lab chemical containers
WATER BODY: Passaic River
1. BACKGROUND:

A. (See previous POLREPs.)

2. ACTIONS TAKEN:

A. IT continues to collect bids for disposal facilities for the
identified waste streams. To date, the materials on the
drum list have been segregated by specification numbers
(spec #s) into 71 waste streams. The PRP approved disposal
facilities for waste stream spec #s 00, 0, 1-14 and for the
labpacks. Detailed specification letters have been sent to
disposal facilities for spec #s 48 through 72. As the bids
return from the disposal facilities, IT organizes the bids
for presentation to the PRP for approval.




Norpak approved the shipment of flammable liquids, spec #s 0
and 00 to Clean Harbors. Three separate loads of spec # O
were bulked in vacuum trucks and shipped to Clean Harbors'
facility in Brain Tree, Massachusetts. Approximate load
sizes and dates shipped are: 5,000 gallons on February 27;
5,000 gallons on March 4; and 1,500 gallons on March 6,
1991. One shipment of spec #00 is tentatively scheduled to
be bulked into a Clean Harbors' vacuum truck on March 25,
1991. Two truck loads of empty drums, generated from. the
bulking of flammable liquids, were removed from site by JTM
Drum Co. on February 28 and March 7, 1991.

A truck load of 34 drums, containing the chlorinated
solvents (spec #7), were removed from site on March 11, 1991
and transported by Clean Harbors to their facility in Brain
Tree, Massachusetts.

Waste Conversion removed two 28-yard roll-offs, containing
non-hazardous solids, on March 14 and March 21, 1991. Spec
#s 1, 2, 3, 4, 11, 12 and 13 were bulked into the two roll-
offs, generating approximately 200 steel drums, plus fiber
and plastic drums.

The fiber drums, generated during the bulking of non-
hazardous solids, were placed in a general site trash roll-
off and removed to a non-hazardous landfill on March 20,
1991.

One truckload of empty drums, generated from bulking non-
hazardous solids into roll-off #1 and 2, was removed from
the site by JTM Drum Co. on March 21, 1991.

Approximately 177 drums of labpacked materials were
generated from laboratory chemicals initially on site, from
compatibility samples returned by the laboratory, and from
field testing samples. Shipment of the labpacks to ENSCO is
scheduled for Friday, March 29, 1991.

More dioxin precursors were discovered on-site during the
bulking of non-hazardous solids. Approximately 150 pounds
of powdered sodium pentachlorophenate was located and
overpacked into three 55-gallon drums. An estimated 15
gallons of pentachlorophenol in liquid form was previously
found and placed into a 30-gallon plastic drum. Off-site
disposal options for the dioxin precursors are being
considered.

3. FUTURE PIANS AND RECOMMENDATIONS:

A.

B.

EPA will continue to monitor site activities during the PRP
contractor stabilization and removal operations.

EPA will continue to verify and approve the compliance of
disposal facilities considered by the PRP for acceptance of

2
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RCRA wastes prior to Norpak signing contracts with the
facilities.

C. EPA may assist in locating information for disposal of site
materials, if needed, but the PRP is responsible for
arranging for disposal acceptance sample analysis,
transportation, and disposal of site materials.

D. Finalization of the OSC Report for Phase I operations at the
Conus Chemical site is in progress.

E. Once removal operations are completed at the Conus Chemical
site, IT will present a final summary report to the EPA 0SC,
which tracks the wastes inventoried and sent for disposal.
The EPA Technical Assistance Team (TAT) will also provide
the EPA OSC with a summary report of the Phase II removal
operations, including a compliance verification summary.

4. COST INFORMATION:

Because Conus Chemical site is being cleaned up by the PRP, only
the EPA and TAT charges are tracked in this report.

Cost to Date

EPA (Salary/Travel) to date - 5,300.00
(as of 3/22/91)

TAT (Travel/Salary) to date $ 39,721.50
(as of 3/22/91)

TOTAL EPA & TAT COSTS TO DATE $ 45,021.50

rormues 0L~

FINAL POLREP FORTHCOMING__X ~SUBMITTED BY

Angel Rodriguez, OSC
Response and
Prevention Branch

DATE RELEASED
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’ U.8. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: April 5, 1991

Region II TO: C. Sidamon-Eristoff, RA
Response and Prevention
R. Caspe, EPA

Edison, New Jersey 08837 R. Salkie, EPA
B. Sprague, 2 ERR-RPB
J. Marshall, EPA
J. Frisco, EPA
ERD, Washington,

(E-mail)
(201) 548-8730 - Commercial and FTS E. Stamataky, 2 ORC-NJSUP
‘ 24 Hour Emergency C. Fitzsimmons, 2 ERR-RPB

I.. Miller, NJDEP
M. Commandatore, NJDEP
R. Swales, OEM

TAT
POLREP NO: ; Twenty-one (21)
INCIDENT NAME: Conus Chemical Co.
SITE NO: 2z
POLLUTANT: Acids, Corrosives,  -Flammable Liquids,

Oxidizers, Cyanides, Air & Water Reactives,
Lab Chemicals, and Unknowns

CLASSIFICATION: Major
SOURCE: Conus Chemical Company
LOCATION: Newark, New Jersey
AMOUNT: Approximately 1,800 Drums, plus
Over 1,100 lab chemical containers
WATER BODY: Passaic River
1. BACKGROUND:

A. (See previous POLREPs.)

2. ACTIONS TAKEN:

A. IT continues to collect bids for disposal facilities for the
identified waste streams. To date, the materials on the
drum list have been segregated by specification numbers
(spec #s) into 87 waste streams. The PRP approved disposal
facilities for waste stream spec #s 00, 0, 1-48, and for the
labpacks and a few odd spec #s. Detailed specification
letters have been sent to disposal facilities for remaining
few spec #s. The disposal of several waste streams is still
pending the approval of Norpak.
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Roll-off #3, containing the remaining non-hazardous solids
(spec #s 22, 23, 25, 28, 30, and 37), was removed from site
by Waste Conversion on March 27, 1991 for shipping to a non-
hazardous the BFI landfill in Atwater, Ohio.

Two truck loads, containing 177 drums of labpacked
materials, were shipped to Ensco on Friday, March 29, 1991.
The labpacked materials were generated from the packaging of
laboratory chemicals initially on site, compatibility
samples returned by the laboratory, and field testing
samples collected for classifying the unknowns for
segregation.

A truck load, containing 76 drums of acids, ORM-B hazard
classifications, and a few corrosive liquids (spec #s 5, 8,
9, 10, 13A, 71 and part of 6), was removed from site on
April 2, 1991 by Stout Environmental for shipment to
Chemical Management Inc. facility in Farmingdale, New York.

FUTURE PLANS AND RECOMMENDATIONS:

EPA will continue to monitor site activities during the PRP
contractor stabilization and removal operations.

EPA will continue to verify and approve the compliance of
disposal facilities considered by the PRP for acceptance of
RCRA wastes prior to Norpak signing contracts with the
facilities.

EPA may assist in locating information for disposal of site
materials, if needed, but the PRP is responsible for
arranging for disposal acceptance sample analysis,
transportation, and disposal of site materials.

Finalization of the OSC Report for Phase I operations at the
Conus Chemical site is in progress.

Once removal operations are completed at the Conus Chemical
site, IT will present a final summary report to the EPA 0SC,
which tracks the wastes inventoried and sent for disposal.
The EPA Technical Assistance Team (TAT) will also provide
the EPA 0SC with a summary report of the Phase II removal
operations, including a compliance verification summary.
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4. COST INFORMATION:

Because Conus Chemical site is being cleaned up by the PRP, only
the EPA and TAT charges are tracked in this report.

Cost to Date

EPA (Salary/Travel) $ 5,900.00
(as of 4/5/91) -

TAT (Travel/Salary) $ 43,322.50
(as of 4/5/91)

TOTAL EPA & TAT COSTS $ 49,222.50

FURTHER (\} Y
POLREPS \/‘/\Q N \)L 4/
FINAL POLREP FORTHCOMING__X SUBMITTED BY ‘

Angel ‘Rodriguez, OSC
Response and
Prevention Branch

DATE RELEASED
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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: April 19, 1991

Region II TO: C. Sidamon-Eristoff, RA
Response and Prevention
R. Caspe, EPA

Edison, New Jersey 08837 R. Salkie, EPA
; B. Sprague, 2 ERR-RPB
J. Marshall, EPA
J. Frisco, EPA
ERD, Washington,
(E-mail)
(201) 548-8730 - Commercial and FTS E. Stamataky, 2 ORC-NJSUP
24 Hour Emergency C. Fitzsimmons, 2 ERR-RPB

I.. Miller, NJDEP
M. Commandatore, NJDEP
R. Swales, OEM

TAT
POLREP NO: Twenty-two (22)
INCIDENT NAME: Conus Chemical Co.
SITE NO: 72z
POLLUTANT: Acids, Corrosives, Flammable Liquids,

Oxidizers, Cyanides, Air & Water Reactives,
Lab Chemicals, and Unknowns

CILASSIFICATION: Major
SOURCE: Conus Chemical Company
LOCATION: Newark, New Jersey
AMOUNT: Approximately 1,800 Drums, plus
Over 1,100 lab chemical containers
WATER BODY: Passaic River
1. BACKGROUND:
A. (See previous POLREPs.)
2. ACTIONS TAKEN:
A. A truck load, containing 76 drums (spec #s 12A, 14, 15, 24,

and part of spec #s 6 and 26), was removed from site on
April 8, 1991 for transportation to Stout Environmental's
Chemical Management, Inc. (CMI) facility in Farmingdale,
New York. The hazard classes included in the shipment were
predominantly non-hazardous liquids and solids, plus a few
drums of corrosive liquids.

1
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Approximately 1,350 gallons of corrosive liquids were bulked
into a vacuum truck on April 9, 1991. The shipment was
transported to Stout Environmental's CMI facility in
Farmingdale, New York.

A truck load, containing 68 drums (spec #s 34, 18A, 18B plus
part of spec #s 17 and 21), was removed from site on April
10, 1991 for delivery to Stout's CMI facility in Farming-
dale, New York. The hazard classes, contained in the truck,
included oxidizers, corrosives, and ORM-B.

Approximately 3,475 gallons of U-listed flammable liquids
(spec #00) were bulked into a vacuum truck on April 17, 1991
and was transported to Clean Harbors' Norlite facility in
Cohoes, New York. The bulking operations generated 70 empty
drums.

FUTURE PLANS AND RECOMMENDATIONS:

A.

B.

EPA will continue to monitor site activities during the PRP
contractor stabilization and removal operations.

EPA will continue to verify and approve the compliance of
disposal facilities considered by the PRP for acceptance of
RCRA wastes prior to Norpak signing contracts with the
facilities.

EPA may assist in locating information for disposal of site
materials, if needed, but the PRP is responsible for
arranging for disposal acceptance sample analysis,
transportation, and disposal of site materials.

Finalization of the 0SC Report for Phase I operations at the
Conus Chemical site is in progress.

Once removal operations are completed at the Conus Chemical
site, IT will present the EPA OSC with a final summary

‘"report, which tracks the wastes inventoried and sent for

disposal. The EPA Technical Assistance Team (TAT) will also
provide the EPA 0OSC with a summary report of the Phase II
removal operations, including a compliance verification
summary and a summary of disposal shipping dates and
information.
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4. COST INFORMATION:

Because Conus Chemical site is being cleaned up by the PRP, only
the EPA and TAT charges are tracked in this report.

Cost to Date

EPA (Salary/Travel) $ 6,500.00

(as of 4/19/91)
TAT (Travel/Salary) $ 46,892.00
(as of 4/19/91)
TOTAL EPA & TAT COSTS $ 53,392.00
FURTHER o~
POLREPS <:E”Ql?‘iﬁtﬂéfw/
FINAL POLREP FORTHCOMING__ X SUBMITTED BY !

Angel Rodriguez, OSC
Response and
Prevention Branch

DATE RELEASED
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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: Mayﬁl?L 199;

Region II TO: C. Sidamon-Eristoff, RA
Response and Prevention
R. Caspe, EPA

Edison, New Jersey 08837 R. Salkie, EPA
B. Sprague, 2 ERR-RPB
J. Marshall, EPA
J. Frisco, EPA
ERD, Washington,

(E-mail)

(201) 548-8730 - Commercial and FTS E. Stamataky, 2 ORC-NJSUP
24 Hour Emergency C. Fitzsimmons, 2 ERR-RPB
L. Miller, NJDEP
M. Commandatore, NJDEP
R. Swales, OEM
TAT
POLREP NO: _ Twenty-three (23)
INCIDENT NAME: Conus Chemical Co.
SITE NO: 27z
POLLUTANT: Acids, Corrosives, Flammable Liquids,

Oxidizers, Cyanides, Air & Water Reactives,
" Lab Chemicals, and Unknowns

CLASSIFICATION: Major
SOURCE: Conus Chemical Company
LOCATION: Newark, New Jersey
AMOUNT: Approximately 1,800 Drums, plus
Over 1,100 lab chemical containers
WATER BODY: Passaic River
1. BACKGROUND:
A. (See previous POLREPs.)
2. ACTIONS TAKEN:
A. A truck load, containing 85 drums (spec #s 16, 20, and 33

plus part of spec #s 17, 21, 31, 32, 34, 36, 45 and 99 (25
labpacks), was transported on April 26, 1991 from the site
to the Stout Environmental's Waste Conversion facility in
Hatfield, Pennsylvania. The hazard classes contained on the
truck included Flammable Solids, Corrosives, Oxidizers, non-
hazardous, ORM-E, and ORM-A.

1
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C. EPA may assist in locating information for disposal of site
materials, if needed, but the PRP is responsible for
arranging for disposal acceptance sample analysis,
transportation, and disposal of site materials.

D. Finalization of the 0OSC Report for Phase I operatlons at the
Conus Chemical site is in progress.

E. Once removal operations are completed at the Conus Chemical
site, IT will present the EPA 0SC with a final summary
report, which tracks the wastes inventoried and sent for
disposal. The EPA Technical Assistance Team (TAT) will also
provide the EPA 0SC with a summary report of the Phase II
removal operations, including a compliance verification
summary and a summary of disposal shipping dates and
information.

4. COST INFORMATION:

Because the Conus Chemical site is being cleaned up by a PRP,
only the EPA and TAT charges are tracked in this report. ‘

Cost to Date

EPA (Salary/Travel) ) 7,700
(as of 5/17/91)
TAT (Travel/Salary) $ 54,271
(as of 5/17/91)
TOTAL EPA & TAT COSTS $ 61,971
FURTHER
POLREPS QG /QL
FINAL POILREP FORTHCOMING__ X SUBMITTED BY \(V

Angel Rodriguez, OSC
Response and
Prevention Branch

DATE RELEASED
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D U.8. ENVIRONMENTAL PROTECTION AGENCY

FINAL POLLUTION REPORT

DATE: September 24, 1991
Region II TO: C. Sidamon-Eristoff, RA
Response and - R. Caspe, EPA - )
Prevention Branch R. Salkie, EPA
Edison, New Jersey 08837 B. Sprague, 2 ERR-RPB

J. Marshall, EPA
J. Frisco, EPA
ERD, Washington,

(E-mail) ,

E. Stamataky, 2 ORC-NJSUP

(201) 548-8730 - Commercial and FTS C. Fitzsimmons, 2 ERR-RPB
24 Hour Emergency L. Miller, NJDEP

M. Commandatore, NJDEP
R. Swales, OEM

TAT
POLREP NO: Twenty-four (24) (FINAL)
INCIDENT NAME: Conus Chemical Co.
SITE NO: 22z
POLLUTANT: Acids, Corrosives, Flammable Liquids,

Oxidizers, Cyanides, Air & Water Reactives,
Lab Chemicals, and Unknowns

CLASSIFICATION: Major

SOURCE: Conus Chemical Company

LOCATION: Newark, New Jersey

AMOUNT: Approximately 1,800 drums, plus
over 1,100 lab chemical containers

WATER BODY: Passaic River

1. BACKGROUND :

A. (See previous POLREPS.)
2. ACTIONS TAKEN:
A. On August 5, 1991, the two remaining truckloads of drums,

approximately 50 drums in one load and 35 drums plus 23
pails in the other, were removed from the Conus Chemical
site. The arrival of these two drum loads at their
respective disposal facilities was verified the same day.

B. On August 12, 1991, the EPA OSC inspected the Conus Chemical
facility to verify that all hazardous materials had been
removed from the site. The EPA certified during the
inspection, that the PRP fully complied with the Consent
Order Work Plan in the removal of all hazardous wastes.
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FINAL POLREP FORTHCOMING__X SUBMITTED BY

FUTURE PIANS AND RECOMMENDATIONS:

A.

IT Corporation is preparing a summary report of information
gathered throughout the removal project. Information
includes the chemical tracking of all wastes removed from
the Conus Chemical facility and the final disposal
destination of each material. Upon completion, IT
Corporation will submit a draft report to the 0SC for
review.

The EPA Technical Assistance Team (TAT) is also preparing a

summary report of the Phase II removal operations, including
a compliance verification summary and a summary of disposal

shipping dates and information. Once completed, the report

will be submitted to the EPA OSC for review.

COST INFORMATION:

Because the Conus Chemical site is a PRP clean up, only the EPA
and TAT charges are tracked in this report.

Cost to Date

EPA (Salary/Travel) $ 11,700
(as of 09/20/91)

TAT (Travel/Salary) $ 63,801
(as of 09/20/91)

TOTAL EPA & TAT COSTS $ 75,501

FURTHER ~ |
POLREPS L‘(}Q :

Angel Rodriguez, OSC
Response and
Prevention Branch

DATE RELEASED [/ 0// 6 / 17/
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THE ACTUAL DOCUMENT IS AVAILABLE
FOR REVIEW IN THE

— Lomss Cuermen Co.

SITE FILE

SITE FILES ARE LOCATED A'l':

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 11
REMOVAL RECORDS CENTER
BUILDING 205
2890 WOODBRIDGE AVENUE
EDISON, NEW JERSEY
08837
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